CONENGINEERS BUILDERS LLC
1930 N Commerce Parkway, Ste 1
Weston, Florida 33326
P: 9548497322

Project: 2025-017 GARY MATZNER PARK CONSTRUCTION
6610 NORTH KENDALL DRIVE
PINECREST, Florida 33156

Submittal #40.0 - SMT-40 Doors, frames & hardware

Revision	0	**Submittal Manager**	Jaime Ocampo (Conengineers Builders llc)
Status	Open	**Date Created**	Jun 9, 2026
Issue Date	Jun 9, 2026	**Spec Section**	
Responsible Contractor	Conengineers Builders llc	**Received From**	Jaime Ocampo (Conengineers Builders llc)
Received Date	Jun 9, 2026	**Submit By**	Jun 9, 2026
Final Due Date	Jun 11, 2026	**Lead Time**	63 day(s)
		Cost Code	
Location	Gary Matzner Park Construction	**Type**	Shop Drawing

Submittal Package

Approvers Christopher Phillips (Keith Engineering), David Pinto (WJA Enterprises Inc.)

Ball in Court Christopher Phillips (Keith Engineering), David Pinto (WJA Enterprises Inc.)

Distribution Christopher Phillips (Keith Engineering), Daniel Alberty (Village of Pinecrest), Jaime Ocampo (Conengineers Builders llc), Robert Mattes (Village of Pinecrest), Sarah Landucci (Keith Engineering), Tony Lamazares (Village of Pinecrest)

Description

Good morning Chris
Please find attached the Doors, Frames and Hardware Submittal prepared by Dash Door & Glass for the Gary Matzner Park at Pinecrest project.
The package includes the door and frame shop drawings and the corresponding hardware schedule for openings 101 through 106.
Please review and provide your approval or comments.
We kindly request the prompt review and approval of this submittal, as this activity is part of the project's critical path.
Please also confirm whether Door 105 is required to maintain a 20-minute fire rating.
Jaime Ocampo

Submittal Workflow

Name	Sent Date	Due Date	Returned Date	Response	Attachments
General Information Attachments					Submittal doors & frames.pdf Submittal hardware doors.pdf
Christopher Phillips	Jun 9, 2026	Jun 11, 2026		Pending	
David Pinto	Jun 9, 2026	Jun 11, 2026		Pending	

WJA 2026.06.24: STAMP PROVIDED ON FIRST PAGE OF EACH PACKET